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KAJT:
• WP2	Real-time yardmanagement	(23,9	
personm)

• WP3	improved timetable management	
(4,7personm)

Trafikverket,	SICS,	KTH	och	Linköping	U
Ref	grupp:	Green	Cargo	deltar
Utanför	KAJT:
• WP1	automation	(bangård,	samt	lokförare)
KTH
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ARCCProgress	overview
• Connection interaction WP2 yard management – WP 3 network

management (common view scope)
• DDP 2.1 Description of automation/optimisation

requirements …. Marshalling yards and Terminals 2017 aug
• DDP 2.2 – Description of processes … and 

interactions/interfaces with Real-time Yard Management 
System 2018 feb

• To create vision:
• Conflict free timetable/train path yard – network – yard

• Yards and terminals
• D2.1 

• Yard – München, Mannheim, Hallsberg
• Terminal - Årsta

• Multiple operators in a yard
• Interaction yards/terminal - networkmanagement
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ARCCVision

Vision: Formulate vision and goal for „decision
support system“: Process, modules and their
objective and goal, methodology, actors, use-cases, 
funcitionality of each module

Yards and terminal - Presumptions in 
infrastructure and processes:. Current situation. 
Shortcomings - how should processes be developed? 
Development of roles and responsibilities.

Integrated capacity planning at yards and line -
presumptions: Current situation and current
processes. Shortcomings. How could processes be
developed. Development of roles and responsibilities.
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